

SECRET

No. 64-033

10 March 1964

25X1A

25X1A

Dear []

25X1A

25X1A

I have issued Amendment No. 2 to our contract with [] providing for the subcontract overrun, the field engineering support at [] and for the change in scope of the Feasibility Hardware to []

25X1A

In your message 1761 you provided \$21,662 for the overrun and \$6,239. for the [] support at [] In your message 0451 you provided \$1,240 for the change in the scope of the Feasibility Hardware. Actually the \$1,240 was short by \$275 needed to cover [] advance engineering, G&A, and fee. Notwithstanding this very small shortage I have proceeded with the Amendment to [] In any event as I check back on all the money you have made available since the beginning of this contract I find that we have an overage of approximately \$1,196 based upon the fact that we saved some money during negotiations. This additional money results from the several messages providing money since the inception of this contract. These are as follows:

25X1A

25X1A


25X1A

25X1A

25X1A

25X1A

25X1A



8513
5036
0451
1761
1761

Our total requirements for money for this contract to date including all known changes comes to []. The difference between the two would, of course, be \$1,196.00 depending upon the way finance keeps their records.

I would appreciate your checking this when you have a chance and if in fact the finance people do not show an unobligated balance of \$1,196 would you send me an additional \$275.00.

ART

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S O
NEXT REVIEW DATE: 2011
AUTH: HR 10-2
DATE: 7/8/81 REVIEWER: 064540

SECRET